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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Tasks Environmental Activities

General Description of Work The following activities were conducted:
Performed
e Tecnica continued to backfill and compact Area L and Area M.

e Tecnica completed the excavation of the remaining section of
the large City of Chicago sewer within Area AA, and backfilled
the area to the crown of the sewer. Once the area was
backfilled to the crown of the sewer, Tecnica placed marking
sand over the utility and then resumed backfill operations with
CA-6.

e Tecnica continued excavation in the Potential Removal Area
(PRA) south of Area S. An additional area, approximately 50 ft.
by 160 ft., was excavated within the PRA south of Area S
between the southern extent of Area AA and Area U.

e Tecnica completed the excavation within Area S to the design
depth of 14 ft.

e Tecnica initiated the excavation in the western extent of Area U.

e Rusmar foam paired with a odor mitigation system along the
western fence line was utilized daily to mitigate odors.
Woodchips were also utilized as needed for additional odor
control.

e Excavated soils were loaded and transported to Waste
Management’s Laraway Road RDF landfill for disposal. A total
of 10,717 tons of material was disposed of at the landfill bringing
the overall project total to 242,968 tons.
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General Description of Work e Utilized GPS to locate pertinent items and features.

Performed (cont.) e NRT conducted air monitoring activities for PM,, through the use
of DustTraks, 12-hour time-weighted samples for BTEX and
Naphthalene through the use of SUMMASs, and real time VOC
concentrations using PIDs. Additionally, no odor/dust issues
were noted at the perimeter of the site.

Tasks Environmental Activities

Sampling Activities NRT conducted the following sampling activities:

Performed:

e DustTraks collected particulate data each day and data has
been downloaded for analysis.

e Seven post-excavation floor samples were collected. Three
samples were collected in Area S (EB-139, EB-140 and EB-
143), three samples were collected in the PRA south of Area S
(EB-141, EB-142 and EB-145) and one sample was collected in
Area U (EB-144). These samples will be analyzed for
constituents listed in the RAWP for post-excavation.

e Four excavation wall samples were collected. One sample was
taken in the southeastern extent of Area L (EW-34) and three
others were collected in the PRA south of Area S (EW-35, EW-
36 and EW-37). These samples will be analyzed for
constituents listed in the RAWP for post-excavation.

e Four SUMMA canisters were deployed on 7/31/12 and sent to
TestAmerica Laboratory for BTEX and naphthalene analysis. A
duplicate (120731004) was performed at the western fence line
location.

NRT Field Personnel Ron Horan, PG and Kyle Bareither

SUMMA Canisters
DustTraks

PIDs

Multi-gas meter

Equipment Deployed:

Field Photos See attached sheets

Additional site activities:

Water is being pumped from the open excavations as needed. Water is sent through the Water Treatment
System and discharged into the City of Chicago sewer for discharge into the MWRD system.

Ross del Rosario and Jim Hahnenberg of the EPA were on site on July 31, 2012 for a project update. Kyle
Bareither (NRT) and Bal Barena (Burns & McDonnell) provided a site tour encompassing all site activities.
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Work planned for the coming week, August 5, 2012 through August 11, 2012, is as follows:

e Provide oversight for the continuing excavation of the PRA south of Area S, Area U, Area T and Area TA.
e Take additional floor and wall samples in the PRA south of Area S and Area U as they become available.
e Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week. The
days of the 12-hour sampling will be determined to coincide with excavation activities.
e Receive and review post-excavation confirmation, post-amendment, and air sampling data from
TestAmerica.
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.
Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

Timothy B. Norris, PG
Geologist

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:
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Photo 1: backfilling operation in Area L.
Direction: Facing north.

Photo Date: 7/30/2012

Photo Taken By: KJB

Photo 2: Picture of the misting system
located along the western fence line.

Direction: Facing southwest.
Photo Date: 7/30/2012

Photo Taken By: KJB

Photo 3: Active excavation and odor
suppression within the PRA south of Area
S.

Direction: Facing south.

Photo Date: 7/31/2012

Photo Taken By: KJB
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Field Photos (continued):
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Photo 4: Tecnica utilizing a hand
compactor along the City of Chicago
sewer.

Direction: Facing south.

Photo Date: 8/1/2012

Photo Taken By: KJB

Photo 5: Overview of completed Area S
and western portion of the PRA south of
Area S.

Direction: Facing southwest.

Photo Date: 8/2/2012

Photo Taken By: KJB
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McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 7/29/12 to 8/04/12

Subiject: Site Remediation — Construction Management
Peoples Gas — Former Crawford Station

Burns & McDonnell Personnel Onsite Subcontractors Onsite

) ) e Tecnica Environmental Services
Site Construction Manager e Interra

e Bal Berena o Allied Measurement Systems

Site Remediation Supervisor

e Bernard Gill Others

] e Natural Resource Technology (NRT)
Construction Manager e Waste Management (Dave Weber) and Vito
e Dave D’Armond Pesoli (MT)
Others

e Mike Swieca
Miscellaneous Visitors

e Eloy Madrigal and Atul Kumar (Interra)
e Dave Huizenga (Allied Measurement System)
e Gary Klein (TES)
Integrys Peoples Gas Personnel Onsite e Mario Lipira (Michels)
e Naren Prasad and Alberto Jara e Ross del Rosario and James Hahnenberg
e Ed Sherman (USEPA)

Site Activities

BURNS & MCDONNELL
e Managed site activities with Tecnica Environmental Services, Allied Measurement Systems, and

Interra;

Escorted Interra and USEPA personnel during their site visits;

Pumped and discharged 79,923 gallons of treated excavation water to MWRD;

Issued truck tracking forms for all excavated soils from potential area south of S;

Tracked 568 loads (10,716.93 tons) for Direct soils disposal at Laraway Landfill;

Received 702 loads of CA-6 (15,831.46 tons) and 5 loads of CA-1 (111.91 tons) for backfill in

areas L, M, N, and AA,;

Participated in daily subcontractor pre-task analysis safety meetings on site;

e Conducted periodic health and safety air monitoring in excavation area with no significant PID
readings from the site activities;

Former Crawford MGP Site 1lof2 Site Remediation — Weekly Report



e Held the weekly site construction meeting with Supervisors of Subcontractors, Waste
Management; and

o Monitored site conditions for traffic, dust, odors, and overall safety; and

e Operated and managed the odor control misting system on the west property line fence — the
flavor of the week was “Botanical”. The system is very effective.

TECNICA ENVIRONMENTAL SERVICES

e Excavated and loaded out soils from potential area south of S;
Controlled odors through foaming (17 drums used) and wood chips;
Actively suppressed dust on site through watering and haul road maintenance;
Operated and maintained truck scale;
Assisted BMcD in water treatment and misting system operation and maintenance;
Continuously monitored site fencing, silt fence, and erosion control materials;
Assisted NRT collecting samples in area L;
Performed routine maintenance on decon pad, tracking pad, and haul roads;
Continued breaking concrete generated from potential area south of S; and
Continued backfill both sides of Chicago Sanitary Sewer simultaneously as required by OUC and
Chicago Water Department.

ALLIED MEASUREMENT SYSTEMS
o Performed scheduled monthly truck scale calibration and maintenance.

INTERRA
o Performed compaction tests on CA-6 during backfill of areas L, M, N, and AA.

Changes to Scope of Work
e Continued support for PGL pipe excavation is currently on hold. Regular meetings with Peoples
Gas Operations are taking place to produce scope, procedures, and methodology on the future
planned remediation around the gas pipes, scheduled for this fall.

Open/Outstanding Items
e Repair of the blown down portions of 12-foot high fence as a result of the violent storm that went
through. Additionally, a bracing system for the fence is being proposed.

Anticipated Activities for the Week of August 5, 2012
e Continue backfilling areas L, M, N, and AA;
e [Excavate and load out in areas south of S and U; and
o Continue to operate and maintain misting system.
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Burns & McDonnell

Crawford Station Site

Page 1 of 2

Crawford Station Site:
Remediation
Date: July 30, 2012

Description: Looking up
from potential dig area
south of Area S. Tecnica
continued to control odors
through foaming and
wood chips during
excavation.

Crawford Station Site:
Remediation
Date: August 2, 2012

Description: Looking
southeast from area AA,
Tecnica at design depth of
potential area south of S.
Tecnica also cleaned the
bottom of excavation for
soil sample collection and
for later backfill.

8-04-2012 Photo Log
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Crawford Station Site:
Remediation

Date: August 2, 2012
Description: View from
south of Area R looking
southwest, Tecnica
backfilling and
compacting both sides of
Chicago Sanitary Sewer
with CA-6 and a foot of
FA 2 sand placed on top.

Crawford Station Site:
Remediation
Date: August 2, 2012

Description: One foot of
FA 2 sand placed on top
of Chicago Sanitary
Sewer prior to placement
of CA-6 backfill material.

8-04-2012 Photo Log




